COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2012

ESTI MATE SUMVARY 11: 29: 57
CONTI D: C18797 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18797-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 82.0 DAYS TI VE ALLOW 110 WORK DAYS
SH 94 - JCT US24 EAST TO ELLI COTT PERCENT TI ME: 74.55 ORI G TI ME ALLOW 110 WORK DAYS
PRQJECT NO STM 094A- 032
SH 94- JCT US24 East to Ellicott
NAVE OF ROAD: 094A
PRQIECT COUNTI ES: EL PASO
CONTRACTCR:
ROCKY MOUNTAI N MATERI ALS AND ASPHALT, | NC. PAY PERI OD ENDI NG 09/ 25/ 2012 DATE TI ME STARTED 05/29/2012
1910 RAND AVE. DATE LET 03/ 22/ 2012 DATE WORK BEGAN
DATE AWARDED 04/ 03/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 18/ 2012 DATE ACCEPTED
COLORADO SPRI NGS CO 80905 719- 473- 3100 DATE NOTI CE TO PROCEED 05/ 29/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,306, 072. 12 PARTI Cl PATI NG $ 4,987, 233. 38 $ 559, 299. 60
AWARD PROJECT AM: $ 5,709, 405. 88 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 68. 26% TOTAL EARNI NGS 4,987, 233.38 559, 299. 60
FUNDS AVAI LABLE: $  2,318,838.74 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 4,987, 233. 38 559, 299. 60
TOTAL CLAI VB $ 0. 00 RETAI NAGE -85, 641. 09 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,901, 592. 29 559, 299. 60
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 4,901, 592. 29 559, 299. 60
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 559, 299. 60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18797 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18797-BI D ESTI MATE RUN 09/ 27/ 2012
PRQIECT: STM 094A- 032 ESTI MATE NO 0004 11: 29: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 642. 000 7.000
EACH 0. 000 0. 00
3.21000 7.000 22. 47
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 423, 436. 000 423, 436. 000
SY 0. 000 0. 00
1. 05000 423, 436. 000 444, 607. 80
0011 202- 00250 Rem Pavenent Marki ng ADDED | TEM REM PAVNVENT NMARKI NG 1, 382. 000 585. 000
SF 797. 000 2,391.00
3. 00000 1, 382. 000 4,146. 00
0015 202-00810 *Renoval of G ound Sign 128. 000 0. 000
EACH 118. 000 5,678.16
48. 12000 118. 000 5,678.16
0020 202-00821 *Renoval of Sign Panel 18. 000 0. 000
EACH 18. 000 385. 02
21. 39000 18. 000 385. 02
0025 202-01130 *Renoval of Quardrail Type 3 7,505. 000 102. 000
LF 0. 000 0. 00
1. 76000 102. 000 179. 52
0030 202- 01300 *Renoval of End Anchorage 58. 000 0. 000
EACH 0. 000 0. 00
155. 60000 0. 000 0. 00
0035 203- 00060 Enbanknent Material (Conplete In Place) 2, 610. 000 0. 000
CY 0. 000 0. 00
24.31000 0. 000 0. 00
0040 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
208. 80000 0. 000 0. 00
0045 203-01620 Sweepi ng 50. 000 0. 000
HOUR 0. 000 0. 00
123. 40000 0. 000 0. 00
0050 203-01622 Sweeping (Wth Pickup Broom 80. 000 0. 000
HOUR 0. 000 0. 00

156. 82000 0. 000 0. 00



CONTI D C18797 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18797-BI D ESTI MATE RUN 09/ 27/ 2012
PRQJECT: STM 094A- 032 ESTI MATE NO 0004 11:29: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 207-00205 Topsoi | 215. 000 0. 000
CcY 0. 000 0. 00
33. 09000 0. 000 0. 00
0060 208-00002 *Erosion Log (12 Inch) 250. 000 250. 000
LF 0. 000 0. 00
5. 83000 250. 000 1, 457. 50
0065 208- 00011 *Er osi on Bal es (Wed Free) 40. 000 0. 000
EACH 0. 000 0. 00
13. 64000 0. 000 0.00
0070 208-00020 *Silt Fence 1, 641. 330 1, 641. 330
LF 0. 000 0. 00
1. 44000 1, 641. 330 2,363.52
0075 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
907. 67000 2.000 1, 815. 34
0080 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
1, 518. 02000 0. 000 0. 00
0085 208- 00103 *Renoval and Disposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
40. 10000 0. 000 0. 00
0090 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
69. 46000 0. 000 0. 00
0095 208- 00205 *Erosion Control Supervisor 200. 000 51. 000
HOUR 37.000 1,305.73
35. 29000 88. 000 3, 105. 52
0100 212-00006 *Seeding (Native) 0. 400 0. 000
ACRE 0. 400 712.25
1, 780. 63000 0. 400 712.25
0105 212-00032 *Soi | Condi tioning 0. 400 0. 000
ACRE 0. 400 577.50
1, 443. 75000 0. 400 577.50



CONTI D C18797 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18797-BI D ESTI MATE RUN 09/ 27/ 2012
PRQJECT: STM 094A- 032 ESTI MATE NO 0004 11: 29: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 213-00100 *Soi | Bi nder 0. 400 0. 000
ACRE 0. 400 147. 58
368. 95000 0. 400 147. 58
0115 216-00021 *Soi | Retention Blanket (O ass 1) 1, 933. 000 0. 000
Sy 1, 933. 000 5,992. 30
3.10000 1, 933. 000 5,992. 30
0116 240-00010 Rem of Nests 18. 800 18. 800
HOUR 0. 000 0. 00
100. 00000 18. 800 1, 880. 00
0120 403-00720 Hot M x Asphalt (Patching) (Asphalt) 247.760 247.760
TON 0. 000 0. 00
181. 20000 247.760 44,894. 11
0125 403-34741 Hot M x Asphalt (Gading SX) (75) (PG 64-22) 64, 101. 000 53, 764. 200
TON 5,177. 350 314, 109. 82
60. 67000 58, 941. 550 3,575, 983. 84
0130 411-10255 Enul sified Asphalt (Sl ow Setting) 25, 897. 000 24,028. 000
GAL 1, 869. 000 7,588. 14
4. 06000 25, 897. 000 105, 141. 82
0135 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 7,083. 000 0. 000
LF 0. 000 0. 00
17. 67000 0. 000 0. 00
0140 606- 02003 *End Anchor age (Nonfl ar ed) 58. 000 0. 000
EACH 0. 000 0. 00
1, 992. 25000 0. 000 0. 00
0145 609-60011  Curb Type 6 (Section M 1, 960. 000 0. 000
LF 0. 000 0. 00
10. 91000 0. 000 0. 00
0150 612-00001  *Delineator (Type I) 494. 000 0. 000
EACH 0. 000 0. 00
14. 97000 0. 000 0. 00
0155 612-00002  *Delineator (Type I1) 19. 000 0. 000
EACH 0. 000 0. 00
21. 39000 0. 000 0. 00



CONTI D: C18797 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18797-BI D ESTI MATE RUN 09/ 27/ 2012
PRQJECT: STM 094A- 032 ESTI MATE NO. 0004 11: 29: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 612-00003 *Del i neator (Type I11) 129. 000 0. 000
EACH 0. 000 0. 00
18. 18000 0. 000 0.00
0165 614-00011 *Sign Panel (dass I) 3. 000 0. 000
SF 0. 000 0. 00
42. 78000 0. 000 0.00
0170 614-00012 *Sign Panel (Oass I1) 1, 317. 450 0. 000
SF 1,317.450 21, 843. 32
16. 58000 1, 317. 450 21, 843. 32
0175 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0. 00
267. 36000 0. 000 0.00
0180 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 92. 000 0. 000
Sl i pbase
EACH 86. 000 29, 430. 92
342.22000 86. 000 29, 430. 92
0185 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase)
EACH 6. 000 2,566. 68
427.78000 6. 000 2,566. 68
0190 614-80385 *Runbl e Strip 198, 990. 000 0. 000
LF 0. 000 0. 00
0. 09000 0. 000 0.00
0195 615- 00030 Enbanknent Protector Type 3 3. 000 0. 000
EACH 0. 000 0. 00
925. 49000 0. 000 0.00
0200 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 250 2,492.55
9, 970. 18000 0. 750 7,477. 64
0205 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
177, 295. 70000 1. 000 177,295.70
0206 626-00100 *Mobi i zation (without Autopay) 36, 800. 500 36, 800. 500
LS 0. 000 0. 00
1. 00000 36, 800. 500 36, 800. 50



CONTI D C18797 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18797-BI D ESTI MATE RUN 09/ 27/ 2012
PRQJECT: STM 094A- 032 ESTI MATE NO 0004 11: 29: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0208 626- 00100 Mobi | i zation (w o Autopay) MOBILIZATION FOR PVYMI MKG 0. 750 0. 500
PAI NT REMOVAL
LS 0. 250 1, 150. 00
4, 600. 00000 0. 750 3, 450. 00
0210 626- 01000 Public Information Services 1. 000 0. 700
LS 0. 100 521.78
5,217. 76000 0. 800 4,174.21
0215 627-00005 Epoxy Pavenent Mar ki ng 939. 090 0. 000
GAL 0. 000 0. 00
144. 37000 0. 000 0. 00
0216 627-00005 Epoxy Pvnt Mg 0. 000 0. 000
GAL 0. 000 0. 00
75. 33000 0. 000 0. 00
0220 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 622. 000 0. 000
SF 0. 000 0. 00
17.11000 0. 000 0. 00
0225 630-00000  *Fl aggi ng 6, 342. 750 5, 727. 750
HOUR 615. 000 14, 138. 85
22.99000 6, 342. 750 145, 819. 82
0230 630- 00007 *Traffic Control Inspection 40. 000 27.000
DAY 10. 000 695. 10
69. 51000 37.000 2,571.87
0235 630-00012 *Traffic Control Managenent 90. 000 62. 000
DAY 18. 000 12,512. 52
695. 14000 80. 000 55, 611. 20
0240 630-80001 *Fl ashi ng Beacon (Portabl e) 16. 000 10. 800
EACH 0. 000 0. 00
26. 74000 10. 800 288. 79
0245 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 9. 000
EACH 0. 000 0. 00
21. 39000 9. 000 192.51
0250 630-80342 *Construction Traffic Sign (Panel Size B) 176. 000 59. 400
EACH 0. 000 0. 00
32. 08000 59. 400 1, 905. 55



CONTI D C18797 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18797-BI D ESTI MATE RUN 09/ 27/ 2012
PRQIECT: STM 094A- 032 ESTI MATE NO 0004 11: 29: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
3, 475. 68000 3. 600 12,512. 45
0260 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
962. 50000 0. 000 0. 00
0265 630-80360 *Drum Channel i zi ng Devi ce 100. 000 68. 400
EACH 0. 000 0. 00
16. 04000 68. 400 1,097. 14
0270 630-80380 Traffic Cone 600. 000 136. 800
EACH 0. 000 0. 00
1. 07000 136. 800 146. 38
0275 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 069. 44000 0. 000 0. 00
0276 630-80370 Conc Barrier (Tenp) 936. 000 842. 400
LF 0. 000 0. 00
37.32000 842. 400 31, 438. 37
0277 630-85006 Inpact Atten (Sand Fill) (Tenp) 2.000 1. 800
EACH 0. 000 0. 00
3, 335. 00000 1. 800 6, 003. 00
0280 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0286 627-00001 *Pavenent Marking Paint Pavenent narking Paint. Added 2, 247.670 2,165. 670
to contract.
GAL 82. 000 3, 300. 50
40. 25000 2,247.670 90, 468. 72
0290 700-70016 F/ A Fuel Cost Adjustnent 56, 000. 000 -23,377.520
F A 0. 000 0. 00

1. 00000 -23,377.520 -23,377.52



CONTI D C18797 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18797-BI D ESTI MATE RUN 09/ 27/ 2012
PRQIECT: STM 094A- 032 ESTI MATE NO 0004 11: 29: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0295 700-70018 F/ A Roadway Snoot hness | ncentive 296, 234. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0296 629-01001 Survey Monument (Ty 1) ADDED | TEM SURVEY MONUMENT (TY 0. 000 0. 000
1
) EACH 0. 000 0. 00
160. 43000 0. 000 0. 00
0297 629-01210 Adj ust Monunent Box ADDED | TEM ADJUST MONUMENT BOX 2.500 2.500
EACH 0. 000 0. 00
601. 29000 2.500 1, 503. 23
0300 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 270, 000. 000 - 86, 485. 670
FA -19, 738. 980 -19,738.98
1. 00000 - 106, 224. 650 -106, 224. 65
0305 700-70023 F/ A On- The-Job Trai nee 3, 456. 000 2,828. 000
FA 628. 000 628. 00
1. 00000 3, 456. 000 3, 456. 00
0310 700-70025 F/' A Quality Incentive Paynent 264, 417. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70031 F/ A | NTERI M SURFACE REPAI R 62, 752. 050 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70380 F/ A Erosi on Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6,938,773.15% 408, 428.74$ 4, 705, 542. 08

CAT NOO300 Bridge I|-18-AW

0325 202-00246

0330 202-00425

*Renoval of Asphalt Mat (Planing) (Special)

SY

*Renoval of Bridge Railing

LF

1, 188. 000 1, 188. 000
0. 000

5. 69000 1, 188. 000
534. 000 0. 000
267.000

9. 32000 267.000

6, 759.72

2,488. 44
2,488. 44



CONTI D C18797 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18797-BI D ESTI MATE RUN 09/ 27/ 2012
PRQIECT: STM 094A- 032 ESTI MATE NO 0004 11: 29: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 Bridge I-18-AW

0335 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 451. 800 243. 000
SY 208. 800 43, 766. 57
209. 61000 451. 800 94, 701. 80
0340 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 98. 240 37. 000
SY 61. 240 25, 869. 61
422. 43000 98. 240 41, 499. 52
0345 403-34741  Hot M x Asphalt (Gading SX) (75) (PG 64-22) 131. 000 0. 000
TON 0. 000 0. 00
60. 67000 0. 000 0. 00
0350 515-00120 *Wat er proof i ng (Menbr ane) 1, 188. 000 0. 000
SY 0. 000 0. 00
13. 90000 0. 000 0. 00
0355 518-03000 *Sawi ng and Seal i ng Bridge Joint 102. 000 0. 000
LF 0. 000 0. 00
22. 46000 0. 000 0. 00
0360 601- 03540 *Concrete O ass DI (Deck Topping) 67. 250 26.500
cY 40. 750 30, 505. 86
748. 61000 67. 250 50, 344. 02
0365 602-00020 *Rei nforcing Steel (Epoxy Coated) 2,094. 240 937. 220
LB 1, 157. 020 3,089. 24
2.67000 2,094. 240 5, 591. 62
0370 606-11010 *Bridge Rail Type 10R 534. 000 0. 000
LF 0. 000 0. 00
85. 48000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 276,271.77 $ 105,719.72 $ 201, 385. 12
CAT NO0301 Bridge I-18-AX

0375 202-00240  *Renpval of Asphalt Mat (Pl aning) 181. 000 0. 000
5% 0. 000 0. 00
1. 05000 0. 000 0. 00
0380 403-34741  Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 24. 000 0. 000
TON 0. 000 0. 00
60. 67000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 1,646.13 $ 0.00$ 0.00
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PON: 18797-BI D ESTI MATE RUN 09/ 27/ 2012
PRQIECT: STM 094A- 032 ESTI MATE NO 0004 11: 29: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 Bridge I|-18-AY

0385 202-00240  *Renoval of Asphalt Mat (Pl aning) 118. 000 118. 000
5% 0. 000 0. 00
1. 05000 118. 000 123. 90
0390 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 16. 000 0. 000
TON 0. 000 0. 00
60. 67000 0. 000 0.00
CAT0302  CURRENT AMT $ 1,094.62 $ 0.00$ 123. 90

CAT NO0304 Bridge |-18-BA

0395 202-00240  *Renoval of Asphalt Mat (Pl aning) 201. 000 0. 000
5% 0. 000 0. 00
1. 05000 0. 000 0.00
0400 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 28. 000 0. 000
TON 0. 000 0. 00
60. 67000 0. 000 0.00
CAT0304  CURRENT AMT $ 1,909.81$ 0.00$ 0.00

CAT NOO305 Bridge I-19-AN

0405 202- 00240 *Renoval of Asphalt Mat (Pl aning) 276. 000 276. 000
Sy 0. 000 0. 00
1. 05000 276. 000 289. 80
0410 202-00425 *Renoval of Bridge Railing 90. 000 90. 000
LF 0. 000 0. 00
9. 32000 90. 000 838. 80
0415 206- 00000 *Structure Excavation 58. 000 58. 000
cY 0. 000 0. 00
37. 43000 58. 000 2,170.94
0420 206- 00100 *Structure Backfill (O ass 1) 43. 000 0. 000
cY 43. 000 1,839.54
42. 78000 43. 000 1, 839. 54
0425 403-34741 Hot M x Asphalt (Gading SX) (75) (PG 64-22) 30. 000 0. 000
TON 0. 000 0. 00

60. 67000 0. 000 0. 00



CONTI D C18797 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18797-BI D ESTI MATE RUN 09/ 27/ 2012
PRQJECT: STM 094A- 032 ESTI MATE NO 0004 11: 29: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0305 Bridge I-19-AN
0430 606-10755  *Bridge Rail Type 7R (Special) 180. 000 0. 000
LF 180. 000 43, 311. 60
240. 62000 180. 000 43, 311. 60
CAT 0305 CURRENT AMI $ 50,270.78 $ 45,151.14 $ 48, 450. 68
CAT NO0306 Bridge |-19-AM
0435 202-00240  *Renoval of Asphalt Mat (Pl aning) 199. 000 0. 000
SY 0. 000 0. 00
1. 05000 0. 000 0. 00
0440 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 27.000 0. 000
TON 0. 000 0. 00
60. 67000 0. 000 0. 00
CAT 0306 CURRENT AMI $ 1,847.04 % 0.00% 0. 00
CAT NO0307 Bridge |-19-AL
0445 202-00240  *Renoval of Asphalt Mat (Pl aning) 269. 000 0. 000
SY 0. 000 0. 00
1. 05000 0. 000 0. 00
0450 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 37. 000 0. 000
TON 0. 000 0. 00
60. 67000 0. 000 0. 00
CAT 0307 CURRENT AMI $ 2,527.24 % 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0455 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 009. 06000 1. 000 18, 009. 06
0460 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 717. 25000 1. 000 12, 717. 25
0465 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 005. 27000 1. 000 1, 005. 27
CAT 0400 CURRENT AMI $ 31,731.58% 0.00% 31, 731.58

PRQJIECT TOTAL CURRENT AMI $ 7,306,072.12 $

559,299.60$ 4,987, 233. 36



